
CITY OF FRISCO, TEXAS  RESOLUTION NO. _____________ 
 

City of Frisco, Texas – Resolution 
Change Order Number 5 to Construction Manager at Risk Agreement 
Balfour-Beatty Construction, LLC – Stars Center Arena expansion and additional parking garage 

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF FRISCO, 

TEXAS AUTHORIZING THE CITY MANAGER OF THE CITY OF 

FRISCO, TEXAS TO EXECUTE CHANGE ORDER NUMBER 5 TO THE 

CONSTRUCTION MANAGER AT RISK AGREEMENT BY AND 

BETWEEN THE CITY OF FRISCO, TEXAS AND BALFOUR-BEATTY 

CONSTRUCTION, LLC FOR CONSTRUCTION OF THE FRISCO 

STARS CENTER ARENA EXPANSION AND THE CONSTRUCTION 

OF AN ADDITIONAL PARKING GARAGE FACILITY; AND 

PROVIDING FOR AN EFFECTIVE DATE. 

 

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE 

CITY OF FRISCO, TEXAS: 

 

SECTION 1:  The City Manager of the City of Frisco, Texas is hereby 

authorized to execute, on behalf of the City Council of the City of Frisco, 

Texas, Change Order Number 5 to the Construction Manager at Risk 

Agreement by and between the City of Frisco, Texas and Balfour-Beatty 

Construction, LLC for construction of the Frisco Stars Center Arena Expansion 

and construction of an additional parking garage facility, a copy of which is 

attached hereto and incorporated herein for all purposes. 

 

SECTION 2:  This Resolution shall take effect immediately upon its 

passage. 

 

RESOLVED THIS the _____ day of ________________________, 2009. 
 

 

 
 __________________________________ 

 MAHER MASO, Mayor 
 

 
ATTEST TO: 

 
 

____________________________ 
Jenny Page, City Secretary 

 
 


